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SECURITY INFORMATION

25X1A
German Democratic Rephulic FDD Abstract of
CAUSES FOR NONFULFILIMENT OF SHIP CONSTRUCTION PLANS (3 pp; German; | 25X1C
>
25X1X The document consists of mﬂthree typewritten pages, dated
8 April 1952, giving the causes 1oT no ent of obligatory orders during the

first ymarter of 1952, The report was issued by the Association of People-Owned
Enterprises for the @onstructidén of Ocean-Going Vessels and deals with pdan fule
fillment of ship construction, exprBSSﬁd in Deutsche marks (DM) and in percentage
of completion, at the Warnemuende and ismar shipyards.

The section concerned with Warnemuende givesthe following plen fulfillment figures:
1952 plan: 71,796,000 DM; first quarter pland 16,868,000 DM; fulfillment of first quarter
plen: completed 14,349,000 DM (85 percent ), approved 10,979,000(65 percent); fulfillment
including the ship "Russ"k 14,349,000 DM J‘4,331,000 DM or 18,680,000 DM (111 percent
of plan quota),

The report on plan fulfillment by percentage of construction progress contains Hime

information about the following ships: "Russ" (work on this ship was not in-
cluded in the plan); “"Soviet Soyuz" (work progressed 5 percent to a total of 37.5 percent
"Yekutiya" (work progressed 10 percent to 49 percent); " Mudyug" (work progpessed
25 percent to 80 percent); "Yurly Dolgorukly" (work progressed 2.5 percent bo 21,5 per-
cent); "Nakhimov" (work progressed 5 percent to 1l percent)., In all cases fulfillment
did not meet the quota set by the plan, Nonfulfillment ranged from ,5 percent to 12.5
percent, Causes given for nonfulfillment were: Work performed on "Russ”, lack of
labor force, imevsase-—4m changes of construction plans, lack of raw material (pipes,
sheet metals, belated deliveries of machinery,

The section concerned with Wisma® gives the following phan fulfillment figures:

195% plan: 47,047,000 DM; first quarter plan 1952: 13,193,000 DM; fulfillment of first
quarter; completed 7,754,600 DM (58,7 percant),approved 6,582,000 DM (50 percent); fule
fildment including the ship "Pobeda": 7,754,000 DM # 3,842,000 DM or 11,596,000 DM

(87 percent).

The report on plan fulfillment by percentage of construction progress oo tains in=-
formation about the following ships: "Pobeda"a%by 31 March 1952 the ship was$97 percent
; completed, Work on this ship was hot included in the plan); "Mozhayskiy" (work pro-
| gressed 8 percent ‘to 37 percent); "Kaliningrad" (work progressed 9,5 percent to LR .5 per-
cent); "Kooperatsiya" (work progressed 14 percdnt to 75 percent);"Lensovet! (work pro=-
gressed 4 percent to 15 percent). in all instances the plan was not fulfilled, Non-
fulfillment ranged from 5 percent to 1l percent, Causes given for nonfulfiliment were:
Change in plans, lack of equirment, lack of dock facilities, insufficient capacity of th
designing office, lack of raw materials (pipes, sheet metals and belated delivery of
machinery. n

A note has beey
ment were those of the acceptance officials

inked in on the first page stating that the figures for fulfille-
%Abnahme beamten) of the Soviet Control

Commission,
|
| 25X1A
2%)(1 A anuage document or a microfilm of it - is obtainai}be from CIA Library,
I " 19 June 1952
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